

## HCFA Systems That Provide Output to Medicare Contractors

<b>Acronym</b>	<b>System</b>	<b>Expected Testing Dates Start/End</b>	<b>Expected Year 2000 Compliance Date</b>
<b>AAPCC</b>	<b>Adjusted Average Per Capita Cost System</b>	<b>06/01/1998 07/31/1998</b>	<b>09/30/1998</b>
<b>BESS</b>	<b>Part B Medicare Extract and Summary System</b>	<b>05/13/1998 09/01/1998</b>	<b>09/30/1998</b>
<b>CAFM</b>	<b>Contractor Administrative Budget and Financial Management System</b>	<b>11/02/1998 12/11/1998</b>	<b>12/31/1998</b>
<b>CDS</b>	<b>Chain Directory System</b>	<b>03/19/1998 08/21/1998</b>	<b>09/30/1998</b>
<b>CLFS</b>	<b>Clinical Laboratory Fee Schedule System</b>		<b>Reported Compliant</b>
<b>CQAS</b>	<b>Carrier Quality Assurance System</b>	<b>08/03/1998 08/21/1998</b>	<b>08/31/1998</b>
<b>CROWD</b>	<b>Contractor Reporting of Operational and Workload Data System</b>	<b>02/13/1998 07/17/1998</b>	<b>09/30/1998</b>
<b>CWFMQA</b>	<b>Common Working File Medicare Quality Assurance</b>	<b>06/02/1998 11/30/1998</b>	<b>12/31/1998</b>
<b>DMEFS</b>	<b>Durable Medical Equipment Fee Schedule</b>		<b>Note: data exchanges have always been compliant, only (1) FI header file needs to be made Y2K compliant. This will be changed in the 99 update if not deemed obsolete.</b>
<b>FID</b>	<b>Fraud Investigation Database System</b>		<b>Reported Compliant</b>
<b>FTAPE</b>	<b>Foreign Tape System</b>		<b>Reported Compliant</b>

<b>GHP</b>	<b>Group Health Plan System</b>	<b>06/22/1998 10/01/1998</b>	<b>10/01/1998</b>
<b>HCRIS</b>	<b>Health Care Provider Report Information System</b>	<b>08/23/1998 09/21/1998</b>	<b>Form 25-5296- Input data is bridged using a pivot date.</b>  <b>Hospital subsystem (HCRIS) is reported compliant.</b>  <b>SNCRIS input data does not contain the century; data is bridged on output.</b>  <b>HHACRIS and URDIS - output will be made compliant 3rd or 4th quarter 1998.</b>
<b>IDE</b>	<b>Investigational Device Exemptions System</b>		<b>Reported Compliant</b>
<b>IRIS</b>	<b>Interns and Residents Information System</b>	<b>08/22/1998 09/21/1998</b>	<b>09/30/1998</b>
<b>MPARTS</b>	<b>Mistaken Payment Recovery Tracking System</b>	<b>03/13/1998 03/27/1998</b>	<b>04/20/1998</b>
<b>MPRS</b>	<b>Medicare Policy Retrieval System</b>	<b>System in development</b>	<b>Will be Y2K compliant</b>
<b>MQSA</b>	<b>FDA Mammography Database</b>	<b>12/14/1997 12/15/1997</b>	<b>09/30/1998</b>
<b>MSPLS</b>	<b>Medicare Secondary Payer Litigation Support System</b>	<b>System in development</b>	<b>Will be Y2K compliant</b>
<b>NPS</b>	<b>National Provider System</b>	<b>System in development</b>	<b>Will be Y2K compliant</b>
<b>OSCAR</b>	<b>Online Survey Certification and Reporting System</b>		<b>Reported Compliant</b>
<b>PID</b>	<b>Payer ID System</b>	<b>System in development</b>	<b>Will be Y2K compliant</b>

<b>PRICER</b>	<b>PPS Pricing Software for Inpatient Stays</b>	<b>07/21/1998 09/14/1998</b>	<b>09/30/1998</b>
<b>PSOR</b>	<b>Physician and Supplier Overpayment Recovery System</b>	<b>04/01/1998 05/10/1998</b>	<b>05/25/1998</b>
<b>PSPRICE</b>	<b>Physician Fee Schedule</b>		<b>Data exchanges have been Y2K compliant since 1994</b>
<b>PSRS</b>	<b>Provider Statistical and Reimbursement System</b>	<b>08/29/1998 09/22/1998</b>	<b>09/30/1998</b>
<b>RCP</b>	<b>Reasonable Charge Pricing</b>	<b>System in development</b>	<b>Will be Y2K compliant</b>
<b>WI</b>	<b>Wage Index System</b>	<b>04/15/1998 04/22/1998</b>	<b>04/30/1998</b>